


# STEPS TO BE TAKEN BY CONSTRUCTION

## FIRMS TO TACKLE COVID-19

One way to survive during these seemingly impossible times is to keep teams intact, replan and prepare, regardless of your construction on the project's situation. Here are some actionable steps every project can take right now to tackle specific issues COVID-19 is forcing us all to grapple with.



### Project Scenario 2

Your Project Ordered a Complete Stop to All Work

#### Visualize Success: Adapt or Take Action

Think through the project shutdown by talking to the team through the environment you're encountering, and be prepared to start planning. To begin planning, start by making assessments of the challenges and risks that you and the project face.

#### Make People a Part of The Solution:

- Set a Cadence with Tighter Handoffs to Recover Delays
- Create a Reasonable Plan
- Consider Alternative Plans
- Track the Plan and Learn from the Data

### Project Scenario 3

Your Project Has an Indefinite Delayed Start

#### Prepare for Tomorrow

Encourage design and preconstruction teams to take extra time to prepare. Conceptualize alternate situations and solutions, knowing that projects will start to materialize again, and when they do, a rush for resources like materials and personnel will create a shortage.

#### Tap Into COVID-19 Experience

Projects in preconstruction and planning phases have a unique opportunity to learn and plan based on what other teams are encountering today.